DEPARTMENT OF CORRECTION

CONSTRUCTION BUREAU April 1, 2014
PROJECT STATUS REPORT

Final DPW/ PM/
PROJECTS COMPLETE AND UNDER WARRANTY Approved budget Actual contract value ~ Summary update/ comments inspection Punch list Close out Field rep

11-064 Install 3 Standby Generator systems The underground work has been competed. Waiting

on punch list completion, O&M manuals and project

$802,000.00 $754,382.00 close out. DPW decided not to require TCE to
complete the punch list and would pay another
contractor to complete the work in the spring.

Marti Miller/
Keith Dempsey|

11-061 ISCI Replace HVAC Controls - ISCI Phase two has started. DPW approved additional
13-063 control work for IMSI and SICI. DPW approved use Barry Miller/
$450,000.00 $448,530.00 of Idaho Power rebate for additional control work. Y

Substantial completion was approved on 10/17/2013. Dave Frackrell

Idaho Power rebate has been received. Still waiting

12-064 S. Boise Sealcoat Parking Lot and Roads DPW, the engineer and the contractor have done a
poor job of coordinating schedule with the facilities.
The facilities have requested IDOC accept the work
completed to date. The facilities can no longer empty

$150,000.00 $192,939.00 parking lots and deal with contractor delays. The

facilities have requested pricing to seal coat and re-
stripe over the chip seal in the spring 2014. We have
warranty repair issues. Waiting for DPW and better
weather to schedule these repairs.

Marti Miller/
Ken Gardner

12-065 NICI Siding replacement/ Federal grant pro This project has a federal grant and may require
special contract provisions. Contract has been Martin
$600,000.00 $455,690.00 issued and work has begun. Work has been Santoyo/ Keith
substantially completed. The final punch list has been Dempsey
completed. Waiting on project close out docs.
12-066 NICI Relocate power lines under ground/ Project has been completed. Close out documents
Federal grant project have been received. i Mi
grant prol $227,000.00 $273,635.00 100% 100% 1000  Marti Miler/
Keith Dempsey|
13-064 ISCI Modify Pharmacy at ISCI The substantial completion was 8/17. Still waiting on
final billing, close out docs . Close out docs were "
$181,000.00 $183,445.74 reviewed and rejected as not complete. The punch Barry Miller/

. . . D Frackrell
list has been completed. Finally received close out ave Frackre

documents completed on 2/3/2014
14-062 ISCI Replace HVAC in the Gym The project is scheduled to be substantially
Phase | $250,000.00 $200,000.00 comple?ed by 1/6/2014. Project has been completed,
punch list has been completed and close out
documents have been received.
IDOC ISCI Water treatment system installation. IDOC issued an RFP with a bid date of 8/28/2013.
ISCI units 13 & 15 Flow_tech was the successful bidder. Installation was
completed 10/7/2013. In 3 months and 6 months the
$40,000.00 $11,050.00 boilers will be cleaned and inspected to verify the 100% 100% 100% Mike McCabe
system operation. The first cleaning has been done
and the results were excellent. System is working
very well.

IDOC NICI Tree removal/ Federal grant project Removal of trees for fire prevention around facility.
Work has been completed outside the facility. Bids
have been requested for work inside the facility. Final
tree removal has been scheduled for the week of
11/5/2012. Tree removal work has been completed.
Sprayer arrived and chemical has been applied.
Project has been completed. Waiting to close out the
grant.

Martin
100% 100% 100% Santoyo/ Dave
Frackwell

$44,885.60 $30,781.14 100% 100% 100% Mike McCabe




Totals
Over/ (under) budget

Work has been completed
Open issues left to complete

Federal grant project

Project completed will be removed from list next month.

Notes See project close out spreadsheet for open items

$2,744,885.60

$2,550,452.88
($194,432.72)

112.50%

111.25%

110.63%



